
Capital Planning and Construction Department 
Planning and Design Project Status

Project NameFund Source Current Status Expected Completion PMLocation On Time On BudgetConstruction Year Design Cost

DW Electrical 
Remaining Balance

Pricing in process Morris6/2018Bartlett HS Yes YesBartlett HS Intercom 
Replacement

TBD $67,540.00

2020 Bond  Final report due early Mid March. 
Board approval 23 April/7 May

MorrisBartlett HS Yes YesBartlett HS Design ServicesTBD $100,000.00

Board Memo #024 
(22π23) Approval of ��





Project NameFund Source Current Status Expected Completion PMLocation On Time On BudgetConstruction Year Design Cost

Stronger Connections 
Grant

Awaiting quote from consultant MorrisMultiπsite (West, Romig, 
Begich)

Yes YesWest/Romig and Begich 
Access Control



Project NameFund Source Current Status Expected Completion PMLocation On Time On BudgetConstruction Year Design Cost

Board Memo #151πS 
(22π23) Approval of 
Funding Allocation

ITB is on the street and bid opening 
is scheduled for 3/14. MOA Plan 
Review submit on 02/26/2024.

Long12/29/2023West HS Yes YesWestπRomig Site 


